

## ST HELENA GOVERNMENT

ST HELENA GOVERNMENT'S RESPONSE TO THE PUBLIC ACCOUNTS COMMITTEE REPORT AND RECOMMENDATIONS IN SP 35/2020 – NOVEMBER 2020

## ST HELENA GOVERNMENT'S RESPONSE TO THE PUBLIC ACCOUNTS COMMITTEE REPORT AND RECOMMENDATIONS **IN SP 35/2020 – NOVEMBER 2020**

either been taken or is planned in response to recommendations contained in the reports of the Public Accounts Committee which have been adopted by Legislative Council The Financial Secretary in his capacity as the responsible member of Executive Council submits an update on the action that has

the Council extends the time for the response to the Council not later than the first sitting day following the expiration of six weeks after the date of the Council's request, unless to be taken by the Government of St Helena in respect of the report, the member concerned shall convey the Government's response Committee, and requests the responsible member of the Executive Council to advise the Legislative Council of the action proposed In accordance with Section 69 (9) of the Constitution of St. Helena "If the Legislative Council adopts a report of the Public Accounts

view that the recommendation has been implemented Recommendations will continue to be reported upon until such time as the Public Accounts Committee has confirmed that it is their

The table below explains the colour coding applied by the Public Accounts Committee for the disposal of recommendations

Accepted - but matter not fully implemented and remains open for action in monitor. Disputed – requires reconsideration and therefore remains open to monitor. implemented - no further action required and the matter is recommended to be closed.

2	_	No
SP 35/20	SP 35/20	Date Reported to Legco by PAC
Performance Audit Report: Procurement of the Sea Freight Contractor	Performance Audit Report: Procurement of the Sea Freight Contractor	Body/Name of Report
SHG ensure future specifications and contract terms include provisions that recognise, critical dependencies and milestones on related projects may not be completed at the time of awarding and contracting with suppliers, and therefore protect the public purse from excessive damages.	SHG ensure performance management of all public services delivered under contract, including the sea freight service contract, are provided with dedicated attention.	Recommendation
Financial Secretary	Financial Secretary	Responsibility
Response November 2020 - Agreed – this will be factored into future planning	Response November 2020 - SHG has just appointed a Contract Manager to will review the various contracts across the service to ensure we are able to achieve best VFM.	Response
Accepted	Accepted	Management's Recommendation

ហ	4	ω	S
SP 35/20	SP 35/20	SP 35/20	Date Reported to Legco by PAC
Performance Audit Report: Procurement of the Fuel	Performance Audit Report: Procurement of the Sea Freight Contractor	Performance Audit Report: Procurement of the Sea Freight Contractor	Body/Name of Report
SHG provide for another awareness campaign around local supplier registration on the	SHG ensure future sea freight contract specifications are reviewed at the contract break-point and include capability for the ship to offload in open water when docking facilities are out of use.	SHG ensure necessary work to complete the Rupert's wharf for operational cargo handling be concluded as soon as possible, to reduce ongoing alternative offloading costs (barging of containers from Rupert's wharf).	Recommendation
Financial Secretary	Financial Secretary	Financial Secretary	Responsibility
Response November 2020 - In principle this sounds Ok — but it would be good to understand the background for the recommendation.	Response November 2020 - Agreed in principle	Response November 2020 - Agreed — it is anticipated the cargo handling facility will be completed by the end of the 21/22 FY	Response
Accepted	Accepted	Accepted	Management's Recommendation

7 SP 35/20	6 SP 35/20	No Repo Leg P
		Late Book Reported to Legco by PAC
Performance Audit Report: The Jamestown Hospital Refurbishment Project	Management Contractor Performance Audit Report: Procurement of the Fuel Management Contractor	Report
SHG ensure there are clear reporting lines between Site Managers, the Project Management Board and senior SHG officials. Officials on	"In-Tend" procurement system in whatever communication medium SHG deems to be the most effective.  SHG conclude the current phase 2 contract with the Fuel Management Contractor and negotiate a new contract for the substantive phase 3 fuel service management contract, due to the delays in commissioning the new BFI and potential changes in the fuel system.	Recommendation
Financial Secretary	Financial Secretary	Responsibility
Response November 2020 - Agreed — a fit for the future review of project management will make recommendation for	Response November 2020 - Agreed this has already been actioned.	Kesponse
Accepted	Accepted - Recommend closing	Management's Recommendation

ω	ω		Z
SP 35/20	SP 35/20		Date Reported to Legco by PAC
Performance Audit Report: The Jamestown Hospital Refurbishment Project	Performance Audit Report: The Jamestown Hospital Refurbishment Project		Body/Name of Report
SHG commission an analysis looking at the financial impact of the refurbishment and what cost savings have been realised as a result, with regards to whether Value for Money has been achieved.	Within each project there should be sufficient funds allocated to match the specific expertise needs within that project.	projects should be held accountable for the project delivery through these project structures.	Recommendation
Financial Secretary	Financial Secretary		Responsibility
Response November 2020 - Will be considered in the wider programme of activities and the allocation of scarce resources	Response November 2020 - Agreed – the FFTF review has highlighted options to ensure correct resourcing is identified and engaged at the relevant project stage.	structural change to facilitate more accountability.	Response
Accepted	Accepted		Management's Recommendation

12 S	2	10 S	No
SP 35/20	SP 35/20	SP 35/20	Date Reported to Legco by PAC
Performance Audit Report: The 1,2,3 Main Street Hotel Development	Performance Audit Report: The Jamestown Hospital Refurbishment Project	Performance Audit Report: The Jamestown Hospital Refurbishment Project	Body/Name of Report
SHG through Enterprise St Helena investigate the possibility of establishing a Hotels Regulator or otherwise commissioning an	SHG train Infrastructure & Transport Works staff to enable them to carry out maintenance on the oxygen plant to mitigate the risk associated with the current ad-hoc arrangements.	SHG prepare an asset management plan, for all directorates, that address the strategic assets replacement and maintenance scheduling needs of the island.	Recommendation
Financial Secretary	Financial Secretary	Financial Secretary	Responsibility
Response November 2020 - This is not a priority for SHG, ESH will come to a close in March 2021.	Response November 2020 - A contractual arrangement has been secured for the maintenance of the existing oxygen plant.	Response November 2020 - Agreed — this is in progress with an Asset management system anticipated to be purchased in the 20/21 FY	Response
Accepted	Accepted	Accepted	Management's Recommendation

4	Δ	Z o
SP 35/20	SP 35/20	Date Reported to Legco by PAC
Performance Audit Report: The 1,2,3 Main Street Hotel Development	Performance Audit Report: The 1,2,3 Main Street Hotel Development	Body/Name of Report
SHG include a statement in its State Owned Entities ownership policy to ensure that unfair competition with local	inspection and assessment process from South Africa to provide an objective rating assessment for facilities on-island.  SHG urgently begin work on developing the exit strategy including forecasting a range of possible scenarios for the next 24 months so that Executive Council can make an informed decision over the future funding of the Hotel and determine a desired reserve price to help inform its future sale.	Recommendation
SHG Finance Business Manager	SHG Finance Business Manager	Responsibility
Response November 2020 - This could be considered by ExCo, when SHG's Policy for Wholly Owned Entities comes up for	Response November 2020 - SHG remains committed to releasing the Hotel to the private sector, at the earliest opportunity. Due to Covid-19, this is unlikely to occur before 2022. Meanwhile SHG remains committed to funding the Hotel as an essential part of the Islands' tourism infrastructure.	Response
Accepted	Accepted	Management's Recommendation

16 SP 35/20	15 SP 35/20		No Date Reported to Legco by PAC
Performance Audit Report: The 1,2,3 Main Street Hotel Development	Performance Audit Report: The 1,2,3 Main Street Hotel Development		Body/Name of Report
SHG establish an Appointments Authority responsible for recruiting members to the boards of its State Owned Entities.	SHG ensure future projects have appropriate mitigation strategies for all financial risks, including effective foreign currency hedging strategies and ensure they have the budget for these mitigations.	merchants or individuals does not occur.	Recommendation
SHG Finance Business Manager	SHG - IEG		Responsibility
Response November 2020 - This could be considered by ExCo, when SHG's Policy for Wholly Owned Entities comes up for review, in November 2022	Response November 2020 - Agreed.	review, in November 2022. In the meantime it would be helpful to be provided with the evidence that's supports the inference of unfair competition.	Response
Accepted	Accepted		Management's Recommendation

7		No
SP 35/20		Date Reported to Legco by PAC
Performance Audit Report: The 1,2,3 Main Street Hotel Development		Body/Name of Report
SHG align the policies in its Labour Market Strategy with the treatment of employees of the entities it owns, so that the impacts of restructuring such entities do not have detrimental impacts for the wider economy.	2	Recommendation
SHG Finance Business Manager		Responsibility
Response November 2020 - Section 4 of the SHG's Ownership Policy for Wholly Owned State Entities is helpful in this regard.  Of course, any gaps in respect of current employment protections are a matter for our legislators who have the power to improve the protections currently afforded to employees in St Helena by the ERO2010.	would be helpful to understand the rationale for this recommendation, given that the Boards of State Owned Entities are intended to be independent.	Response
Accepted		Management's Recommendation

	and once the Island regains its confidence		over the next 24 months.			
	holiday in St Helena.		operations			
	to travel to and		considering for			
	once international		is currently			
	re-open the Hotel		c) The options it			
	with Mantis Group to		restrictions			
	Directors have agreed		travel			
	further notice. The		current air			
	remain closed until		given the			
	for the Mantis Hotel to		case scenarios			
	Limited have decided		best and worst			
	Hotel Development		including the			
	Directors of St Helena		projections,			
	consideration, the		financial			
	"After careful		forecast			
			b) A range of			
	in October 2020.		plan			
	communication below		improvement			
	issued the		business			
	the Board of SHG		impacts of the			
	Council in September,		<ul><li>a) The details and</li></ul>	Development		
	with Executive		outlining:	Hotel		
	prospects and plans		SHG as shareholder	Main Street		
	exploration of		communication with	The 1,2,3		
	2020 - Following the		written	Audit Report:		
Accepted	Response November	SHHDL-Board	SHHDL issue a	Performance	SP 35/20	18
					PAC	
Recommendation				Report	Reported to	
Management's	Response	Responsibility	Recommendation	Body/Name of	Date	No

o for	2021/22.					
Was na inty inty into inty into inty into inty into inty into into into into into into into into	once international tourists are confident to travel to and holiday in St Helena, and once the Island regains its confidence to welcome them here.  The Mantis Hotel was built for international tourists and whilst the international travel landscape remains in a state of uncertainty and quarantine restrictions for visitors to the Island are in place, an exact date for reopening is still to be determined. However, the Directors have agreed with Mantis Group that it would be prudent to forecast a re-opening in time for St Helena's peak tourist season of					
Management's Recommendation	Response	Responsibility	Recommendation	Body/Name of Report	Date Reported to Legco by PAC	No

